
INTERAGECY ACTION LIST                                     Status:  8 August 00                       Annette Island Project
# Agency Name Source

Meeting
                       Action Item Due

Date
Status
Date

                                 Status

I:\TO_14\05M31400\common\Project Notes\AL 00 08 08.doc

1 BIA Brown 8/17/99 T Provide site closure document template. 08/08/00 Ongoing.

BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group.

2 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

08/08/00 MIC would like to keep the tower under certain
conditions.  FAA awaiting headquarters to
decide what to do.  FAA sent Benson
information regarding how to get a site listed on
the National Historic Register.  Unless FAA
hears otherwise, they will proceed with
demolition of the tower.

3 USCG Deering 4/3/00 T Reconcile verbal conversations and Report
inconsistencies about UXO at Duke Island.

7/25/00 Assigned to Deering because he left the call.

4 MIC Benson 10/26/99 T Look for an MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

08/08/00 Ongoing.
(Linked to Item #1)

5 USAED Hanson 2/29/00 T Obtain remaining signatures on SHPO MOAs. 08/08/00 Ongoing.

The FAA, MOA is completed.  Hanson will
pursue obtaining the signatures from
concurring parties for the USAED MOA.

6 USAED Elconin 2/8/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2001.

08/08/00 Dokoozian will set up a meeting with
FAA/USAED/and JACOBS.

7 USAED Hanneman 3/15/00 M Revise QAPP. 08/08/00 Ongoing.

Hanneman has all comments.  The direction of
this QAPP needs more discussion.  Waiting on
PE sampling evaluation.
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8 USAED Elconin 08/08/00 T Revive the GIS Development Project 08/08/00

9 USAED Dokoozian 08/08/00 T Prepare a new schedule for C-3 Plan Update 08/08/00

10 USCG Deering 3/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

7/25/00 Ongoing.

11 USAED/
USCG

Hanneman/
Deering

4/3/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website.

08/08/00 Ongoing.

12 MOU 12/14/99 T Submit articles and work schedules to Benson
for newsletter.

08/18/00 08/08/00 Ongoing.

13 MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with
project updates for the web site.

08/18/00 08/08/00 Ongoing.

Look at web page under “correspondence.”

14 MOU Renk/
Elconin

7/21/99 M Prepare C-3 Plan backup documentation. 12/00 08/08/00 Ongoing.
Jacobs has finished draft backup information for
FAA sites.  Waiting on FAA comments FAA
needs 4-5 weeks to review.  Jacobs is preparing
the Corps’ backup Sheets.  The goal is to be
completed with these by December.
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15 FAA/
USAED

Swearingen/
Elconin

6/15/99 T Develop MOU administrative record. 08/08/00 Ongoing.
The FAA record is being indexed now.  Jacobs
will meet with FAA on 11 August to discuss.

16 USCG/
FAA

Swearingen 1/11/00 T Devise a system for naming and managing
photographs.

08/08/00 Ongoing.

Software from OTG will be used as an electronic
document management system.  Compatible
with USCG.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


